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From:

To:

"Paul Fuglevand" <pfuglevand@dofnw.com>

Please respond to <pfuglevand@dofnw.com>

Attached is a summary of today’s NWOD weekly agency progress meeting for your files.




  


MINUTES of WEEKLY AGENCY MEETING  
NWOD SEGMENT 1 – Residual Sediment Removal 


 
Minutes Date: September 28, 2011 
Prepared by: Paul Fuglevand (DOF) 
Meeting Date: September 28, 2011, 10:00 am to 11:00 am 
Location:  DOF Construction Trailer                
Attending:   Sign-in sheet attached.   
    Conference Line:  Paul Fuglevand (DOF), Renee Zollinger (City), John Skance (BP),  
                         
 


1. SAFETY 
A. Not currently handling contaminated material on site.  No accidents to report. 


 
2. GENERAL PROGRESS OF THE WORK 


A. Work performed prior week 
1. Haul Roads 
2. Installing HDPE pipe for bypass system 
3. Completing SPA 
4. Fill Super Sacks to be used for dam construction 
5. Installation of piping from SPA to water treatment system  


B. Work planned for upcoming week 
1.     Construct dams at both ends of Test Section 
2.     Excavate sumps for bypass pumping system 
3.     Final preparation for Test Section 


C.     Results of visual inspections and confirmation sampling of excavated canal zones: None 
to report. 


D. Results of water quality monitoring 
1.     Data logger installed at downstream station to record background turbidity 


multiple times per day. Upstream data logger will not be installed until after the 
bypass system is installed.  Individual background turbidity readings will be 
collected at the upstream station until the data logger is installed.  


E. Air monitoring results 
1.     No ambient air monitoring, since two background samples have already been 


collected and reported.   
2.     Ambient air monitoring will resume when sediment excavation is initiated in the 


Test Section, currently scheduled for the week of 10/17/2011.   
F. Schedule update  


1. Schedule status:  The contractor’s current schedule for the Test Section is as follows 
(see attached)        


a. Draining the Test Section will begin approximately October 7, 2011. 
b. Test segment excavation will begin approximately October 14, 2011. 
c. Envirocon schedule shows draining of the remainder of the Segment 1 


canal to start on November 11 (line 45).  However that date could be 
shifted sooner by as much as three weeks if the 6 days on line 39 for 
re-sampling and excavation are not required, and if the 15 days on line 
42 are not required to evaluate the test section results.  Envirocon is 
planning to be ready to start draining Segment 1 in late October.      
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3.    WORK APPROVALS:  (Figure M1)    None Pending    
     


4.    ISSUES AND RESPONSES:  Final agreement reached on 9/23/2011 regarding sediment 
removal at the Tesoro pipeline crossings.  Tesoro is scheduled to complete the pipeline 
stabilization work by the last week of October..  


       
5.    REVISIONS AND/OR ADDENDUMS TO SAP/QAPP AND OTHER EPA APPROVED 


DOCUMENTS 
 A.  Revised construction plans and specifications will be issued by the Working Group to 


EPA and UDEQ next week that will reflect who is doing the work at and around the 
Tesoro pipeline crossings and the requirements for fill over Tesoro buried pipelines, in 
accordance with the final access agreement with Tesoro.    


  
6.    MEETING SCHEDULE 
       


A. Weekly Meeting.  Weekly meetings are scheduled each Wednesday at 10:00 am at the NWOD 
project trailer.  The next meeting is scheduled for October 5.   


 
7.   OTHER ISSUES:   


A. The Working Group has set up a WEB site for posting construction documents.  A DOF 
memo describing access to the page was distributed at the meeting, see attached.  The WEB 
site currently includes Weekly Reports and the final SAP/QAPP.  The revised plans and specs 
will also be posted to this site. 


B. Paul Fuglevand of DOF has been named as the new Project Coordinator for the Working 
Group.   


 
8.   SITE WALK:  The site walk included a visit to the SPA and to the location of the upstream 
bypass dam and sump to be constructed over the next week.     


 
 
Attachments 


 Sign in Sheet 
 Envirocon Schedule 
 DOF Memo on Web Page 











Dalton, Olmsted & Fuglevand, Inc.   Environmental Consultants 


 
10827 NE 68th Street, Suite B• Kirkland, Washington 98033 
Telephone (425) 827-4588  (FAX 425 739-9885) 
 
__________________________________________________________________ 
TO:   EPA, UDEQ, NWOD Working Group 
FROM:  Paul Fuglevand                
DATE:    9/28/2011  
SUBJECT: WEB Page for NWOD Segment 1 Construction Documents 
___________________________________________________________________ 


 
A WEB page has been established to post and access NWOD Segment 1 construction 
documents (Final documents only).  The site currently contains the weekly reports and 
the approved SAP/QAPP.   
 
This will get the agency representatives into the site: 


www.nwodcanal.com 
User:   agencyutah 
Password: Utah2011 


 
There are two folders at the site:   


 NWOD Agency Documents:  Currently has the final SAP/QAPP. 
 Report – Agency Weekly:  Weekly progress reports, minutes of weekly agency 


coordination meeting. 
 
Let me know if you have any questions or comments.   







ID Task Name Duration Start Finish


1 Mobilization 5 days Mon 8/15/11 Fri 8/19/11


2 Mobilize Equipment 5 days Mon 8/15/11 Fri 8/19/11


3 Office-Mob/Setup 3 days Tue 8/16/11 Thu 8/18/11


4 Locate Utilities 1 day Tue 8/16/11 Tue 8/16/11


5 Temp Fencing/Signage 2 days Wed 8/17/11 Thu 8/18/11


6 Temp Power/Phone 3 days Wed 8/17/11 Fri 8/19/11


7 Site Prep 81 days Wed 8/17/11 Mon 12/12/11


8 TesoroPipeline Crossings-3,390 tons 6 days Mon 9/12/11 Mon 9/19/11


9 Monitoring Well Protection 6 days Fri 8/19/11 Fri 9/16/11


10 Wetland Protection/Erosion Control 2 days Mon 9/19/11 Tue 9/20/11


11 Prep Office/Laydown/H20 Treat Areas 2 days Wed 8/17/11 Thu 8/18/11


12 Access Roads 9 days Fri 8/19/11 Wed 9/28/11


13 Remove CHWMF Fence sta.1014+50-Sta.1027 2 days Tue 9/20/11 Wed 9/21/11


14 Construct SPA's 11 days Fri 8/19/11 Fri 9/2/11


15 Subgrade Prep 3 days Fri 8/19/11 Tue 8/23/11


16 Cushion Layer Sand-1111 cy 3 days Tue 8/23/11 Thu 8/25/11


17 Liner/Geotextile 2 days Thu 8/25/11 Fri 8/26/11


18 Cover Sand-1111 cy 5 days Fri 8/26/11 Thu 9/1/11


19 Aggregate Cover-1700 cy 5 days Mon 8/29/11 Fri 9/2/11


20 Install Sumps/Piping 4 days Tue 8/23/11 Fri 8/26/11


21 Bank Flattening-Test Section 400 cy 2 days Fri 10/7/11 Tue 10/11/11


22 H20 Bypass Pumping /Treatment System 79 days Fri 8/19/11 Mon 12/12/11


23 Mobilize/Install Treatment System 1 day Fri 9/9/11 Fri 9/9/11


24 Electrical 5 days Fri 8/19/11 Thu 8/25/11


25 Remove Sediment to Sta. 1003~300 cy 1 day Thu 9/29/11 Thu 9/29/11


26 Excavate Sump/Place Bags/Spalls- Upper Dam 2 days Tue 10/4/11 Wed 10/5/11


27 Excavate Sump/Place Bags/Spalls- Lower Dam 1.5 days Thu 10/6/11 Fri 10/7/11


28 Remobilize Pipe Crew 1 day Thu 9/22/11 Thu 9/22/11


29 Install Pumps/Pipe 10 days Fri 9/23/11 Thu 10/6/11


30 Discharge Apron 1 day Mon 10/3/11 Mon 10/3/11


31 SLC Plant Outfall Bypass (2) 3 days Wed 11/16/11 Fri 11/18/11


32 Hot Springs Bypass 4 days Thu 11/3/11 Tue 11/8/11


33 Wetland Bypass 2 days Wed 11/9/11 Thu 11/10/11


34 Pump Test 1 day Thu 10/6/11 Thu 10/6/11


35 Operate Bypass 45 days Fri 10/7/11 Mon 12/12/11


36 Test Section -3200 cy 25 days Fri 10/7/11 Thu 11/10/11


37 Lower H20 Level 5 days Fri 10/7/11 Thu 10/13/11


38 Excavate Sediment-Transport to SPA 2850 cy 5 days Fri 10/14/11 Thu 10/20/11


39 Sample Bottom/Re-excavate 6 days Mon 10/17/11 Mon 10/24/11


40 Bank Stabilization-as needed 4 days Mon 10/17/11 Thu 10/20/11


41 Dry/Transport/Dispose Sediment 15 days Fri 10/21/11 Thu 11/10/11


42 Evaluate Test Section/Maintain Bypass 15 days Fri 10/21/11 Thu 11/10/11


43 Segment 1-Remainder-8200 cy 46 days Fri 10/21/11 Tue 12/27/11


44 Bank Flattening-1700 cy 5 days Fri 10/21/11 Thu 10/27/11


45 Lower H20 Level 5 days Fri 11/11/11 Thu 11/17/11


46 Remove Test Section Downstream Dam 1 day Fri 11/18/11 Fri 11/18/11


47 Excavate Sediment-Transport to SPA ~8,200 cy 13 days Fri 11/18/11 Thu 12/8/11


48 Transport Tesoro Pipline Material 2 days Mon 11/28/11 Tue 11/29/11


49 Lift Station 3 days Fri 12/9/11 Tue 12/13/11


50 Remove Sediment-200 cy 2 days Fri 12/9/11 Mon 12/12/11


51 Rock Placement 1 day Tue 12/13/11 Tue 12/13/11


52 Dry/Transport/Dispose Sediment-12,300 Tons 25 days Mon 11/21/11 Tue 12/27/11


53 Demobilization 13 days Wed 12/14/11 Fri 12/30/11


54 Pump/Pipe Removal 5 days Wed 12/14/11 Tue 12/20/11


55 Sump Removal 2 days Wed 12/21/11 Thu 12/22/11


56 Side Channel Sump Restoration 1 day Fri 12/23/11 Fri 12/23/11


57 Splash Pad Removal 1 day Fri 12/23/11 Fri 12/23/11


58 Haul Road Removal 1 day Mon 12/26/11 Mon 12/26/11


59 Wetland/Slope Restoration 2 days Fri 12/23/11 Mon 12/26/11


60 Replace CHWMF Fence 10 days Fri 12/16/11 Thu 12/29/11


61 Demobilize 1 day Fri 12/30/11 Fri 12/30/11
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Project: NW Oil Drain rev working 9.14
Date: Tue 9/27/11
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